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Montgomery County, MD 
FY22 Climate Work Plan 

Quarter 2 Updates 

Highlights:  

• Clean Energy: DEP selected EV Advisors, LLC, to assist with the development of a 
Community Choice Energy Program. 

• Buildings: Montgomery College installed submeters to monitor and track thermal 
energy (chilled water and hot water) in 37 buildings across its three campuses. Using 
real-time data, this effort will generate accurate benchmarking data and allow building 
operations diagnosis. 

• Buildings: MCPS has issued a Request for Proposals for Energy Savings Performance at 
two schools. 

• Transportation:  MCDOT implemented the first dedicated bus lane project in the County 
(in Germantown) and expanded micromobility services to the Germantown area. 

• Transportation: The MCPS EV school bus charging infrastructure is complete and 
operational for the first location at the Bethesda Depot. Fourteen buses have been 
delivered to MCPS and are in the process of road-testing.   

• Carbon Sequestration: MCDOT is administering a tree planting grant from the 
Chesapeake Bay Trust, with nearly 100 trees planted in the right-of-way in Q2 and an 
additional 150 planned for planting in spring 2022.   

• Carbon Sequestration: Montgomery Parks held its first ever urban wood sale, making 
wood slabs and lumber sawn from its portable sawmill available to the public for 
purchase. Montgomery Parks’ urban wood reuse program turns hazardous trees 
removed from parkland into lumber and other wood products. 

• Climate Adaptation: OEMHS has signed a grant agreement with the US Department of 
Homeland Security to receive 24-34 new flood sensors. These new sensors will be 
placed on or near road crossings that frequently flood and at private owned dams which 
do not currently have flood sensors. 

• Governance: MCDOT, DGS, and DEP are working with the Department of 
Defense/Walter Reed and surrounding community to identify climate change related 
vulnerabilities in the transportation, energy, and stormwater sectors and develop a 
Resiliency Implementation Plan for the Installation.  

• Public Engagement, Partnerships, and Education: The Maryland Coalition of Counties 
and Cities for Climate Action, a statewide climate coalition of local governments, has 
launched and is meeting regularly. 
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Racial Equity & Social Justice Highlights: 

• HHS Latino Health Initiative (LHI) conducted 6 Virtual physical activity sessions 
(“Charlemos con Zumba,” or “Lets Chat with Zumba”) in Spanish, between November 
and December 2021.  Zumba sessions included a presentation and discussion with 
participants on various climate related topics.  LHI has partnered with staff from DEP 
and Montgomery Parks to have the presentations and discussions delivered by subject 
matter experts.  13 participants attended the sessions on average.   

• Leaders from HHS’s Community Action Agency (CAA), African American Health Program 
(AAHP) and LHI met with DEP and its partners to plan the launch of the new Climate 
Stories project, considering barriers to participation, and using best practices learned 
through their experiences of working with people with lived experience. This included 
listening sessions with Community Action Board leaders, who suggested framing the 
program to align closely with specific health and social, and economic consequences of 
climate change which disproportionately impacts the county's s economically and 
racially diverse residents. 
 

Legislative and Regulatory Policy Highlights: 

Legislative 
• Two County Council Transportation & Environment Committee work sessions were held 

on Bill 16-21, which would establish Building Energy Performance Standards (BEPS) for 
commercial and multifamily buildings 25,000 square feet and larger. The next work 
session on the bill has not been announced.  

• Amendments to the C-PACE law developed by DEP and FIN were introduced to the 
County Council on November 30, 2021. A public hearing was held on January 11, 2022; a 
committee work session date has not yet been announced.  

• The County Council introduced Bill 44-21 in November 2021 to provide 10% of the Fuel 
Energy Tax to the Green Bank to further its work in the County. 

Regulations: 
• The PSC Community Choice workgroup meetings are being held every two weeks, to 

develop the framework for the Community Choice Energy (CCE) program. Topics 
discussed so far include the timing of the transition of County customers to the CCE 
program, the effect of this on Standard Offer Service provided by utilities, and customer 
billing issues. 
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Climate Action FY22 Next Steps Status as of Q2 end 

E-1: Community Choice 
Energy (CCE) Program 

• Develop CCE 
implementation 
plan. 

• Participate in 
Maryland Public 
Service 
Commission (PSC) 
workgroup to 
develop the 
regulatory 
framework for the 
program.   

• PSC Community Choice workgroup 
meetings are being held every two 
weeks. Topics discussed so far 
include the timing of the transition 
of County customers to the CCE 
program, the effect of this on 
Standard Offer Service (SOS) 
provided by utilities, and customer 
billing issues. 

• EV Advisors, LLC, was selected to 
support the County’s initial efforts 
to develop a CCE program, including 
the development of a CCE program 
plan and assistance with the PSC 
workgroup process. 

E-2: Private Building 
Solar Photovoltaic Code 
Requirements 

• Adopt Appendix ZE 
(a net-zero energy 
stretch code) with 
the 2021 
International 
Energy 
Conservation Code 
(IECC) for both 
commercial and 
residential 
including major 
alterations. 

• DPS is working with stakeholders to 
explore options for the 2021 IECC.  
The 2021 codes are currently under 
review at the state level.  Once the 
state publishes the 2021 codes, the 
County can move to public 
engagement.  

E-3: Promote Private 
Solar Photovoltaic 
Systems 

• Continue to 
promote 
residential solar 
installations 
through the annual 
solar co-op 
program. 

• Explore programs, 
incentives, and 

• DEP surveyed commercial entities, 
installers, and hosted conversations 
with installers and the Green Bank 
regarding barriers and opportunities 
to expand solar installations and is 
developing recommendations for 
programming possibilities or 
incentives. 

Clean Energy 
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Climate Action FY22 Next Steps Status as of Q2 end 

financing with the 
Green Bank and 
other partners to 
increase PV 
systems 
installations. 

• Improve data 
collection of solar 
permitting and 
inspections.  

• The inaugural Capital Area Solar Co-
op concluded in August 2021 with 
235 signed contracts to install 2.1 
MW of solar PV capacity on single-
family homes in the region – 76 of 
those are in Montgomery County 
totaling 629 kW of installed capacity 
to come online by the end of the 
calendar year. 

• The SolarAPP+ pilot program, which 
allows applicants to obtain pre-
approval for basic residential 
rooftop solar installations, is moving 
to next steps.  DPS is currently 
working through Apply Online 
adjustments and issuance 
processes.  There is no change in 
case management processes for 
large PV installations.  

• DPS’s customer service section has 
moved large PV installations into its 
case management process.  This 
puts additional focus and resources 
on projects deemed a high priority.   
The new database system is 
progressing on schedule and will 
allow DPS to continue to explore 
new data collection and reporting. 

• The Green Bank held a launch event 
for community solar at Paddington 
Square in August 2021. This is a 273 
kW system with 91 subscriptions 
and 30% for low-and-moderate 
income households. 

• The Green Bank evaluated two 
portfolios of affordable housing 
owners for potential for solar on its 
properties and is developing a list of 
potential properties to further 
explore designs. 

• The Green Bank is finalizing the 
design of a solar PV program 
directed at low- and moderate-
income households with a target to 
launch with the 2022 Solar Coop 
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Climate Action FY22 Next Steps Status as of Q2 end 

program with one or two financing 
options for income qualifying 
homeowners. 

• The Green Bank’s Commercial Solar 
Power Purchase Agreement product 
has been in the market for just over 
six months and over 25 faith-based 
entities and other nonprofits have 
reached out to the Green Bank to 
evaluate their options. The Green 
Bank closed on its first project, a 
100-kW system with Meadowbrook 
Stables, in December 2021.  

• OAG coordinated with equestrian 
landowners and solar installers to 
find sites in the Agricultural Reserve 
to build 2MW installations. 

E-4: Public Facility Solar 
Photovoltaic 
Installations and 
Groundwork 

• Complete the Oaks 
landfill solar 
installation, 
generating 6 
megawatts of 
electricity.   

• Complete the 
Scotland 
Community Center 
resilience hub and 
solar installation.  

• Complete Phase I 
of the Brookville 
Bus Depot 
microgrid and 
electric bus 
charging station 
installation.   

• Implement solar 
installations at 
selected MCPS 
schools.  

• Launch agrivoltaic 
study project in the 
Agricultural 
Reserve. 

• Discussions continue related to 
developing an agrivoltaic pilot site. 
DEP contracted with the National 
Renewable Energy Laboratory to 
help develop an EFP for an 
agrivoltaic pilot and demonstration. 
The potential site on Revenue 
Authority property at the Poolesville 
Golf Course is still under 
consideration, in addition to other 
potential approaches.  OAG and DGS 
are also supporting this effort. 

• M-NCPPC – Montgomery Parks is 
currently working on a 67kW 
rooftop solar installation at Black 
Hill Regional Park. The project, 
currently being worked through the 
permitting process, will provide 
more than 80,000 kWh of clean 
energy to the operation of the park. 

• Montgomery College identified and 
included in its Utility Master Plan 
potential spaces for solar PV on 
each campus. 

• The DGS Oaks landfill solar project 
has completed design and 
construction is expected to be 
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Climate Action FY22 Next Steps Status as of Q2 end 

• Implement solar 
installations at 
selected M-NCPPC 
locations. 

completed in fall 2022. The 
Montgomery Planning Board 
approved the Mandatory Referral in 
September. 

• The DGS Scotland Recreation Center 
resilience hub has completed Design 
Phase; Construction Phase is 
expected to be completed in spring 
2022. See also A-8 below.  

• The DGS Brookville Smart Energy 
Depot has completed design and 
hosted a groundbreaking in 
September 2021. The Phase 1 
construction is expected to be 
complete in summer 2022. 

• The Green Bank continued its work 
with MCDOT on the possible use of 
four parking garages for community 
solar arrays that could be used with 
the HOC headquarters, affordable 
housing of HOC, and other 
subscribers including a target 
percent of income qualifying 
households. 

● Eight additional school locations 
were approved by the MCPS BOE on 
1/13/22. Once complete, this will 
bring the total for MCPS to 24 sites 
(which includes an expansion of the 
existing solar array at Clarksburg 
HS). 
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Climate Action FY22 Next Steps Status as of Q2 end 
B-3: Energy Performance 
Standard for Existing 
Commercial & 
Multifamily Buildings 

• Complete building 
typology study to 
inform standards.   

• Participate in public 
hearing and Council 
work sessions about 
the Building Energy 
Performance Standard 
bill; continue outreach 
to external 
stakeholders.  

• Subject to passage of 
the bill, draft 
regulations and identify 
state-level legislative 
solutions to overcome 
enforcement 
challenges.  

• Subject to passage of 
the bill, establish the 
BEPS Advisory Board. 

• Develop position 
descriptions for BEPS 
program 
implementation. 

• Continue exploration of 
expanding DC Building 
Innovation Hub into a 
regional entity.  

• The building typology study to 
inform BEPS regulations will 
be released in February 2022.  

• The Council continues to 
review the BEPS legislation 
sent by the County Executive 
in April 2021; the initial T&E 

work session occurred on 
October 28, 2021, and a 
second T&E work session 
occurred on December 9, 
2021. Additional work 
sessions are anticipated in 
early 2022.  

• DEP is continuing to brief 
stakeholders on the BEPS 
legislation and is tracking 
those interested in joining the 
BEPS Advisory Board. DEP is 
developing a focus group 
platform to collect feedback 
on a technical assistance hub 
and/or one-stop shop 
assistance design and 
offerings.  

• The Green Bank initiated a 
pilot program in September 
2021 to offer six technical 
assistance audits to 
commercial property owners 
to determine interest and 
manner that can support 

Buildings 
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Climate Action FY22 Next Steps Status as of Q2 end 
owners.  Two of the audits 
have been completed. 

• Montgomery College installed 
submeters to monitor and 
track thermal energy (chilled 
water, and hot water) in 37 
buildings across its three 
campuses. Using real-time 
data, this effort will generate 
accurate benchmarking data 
and allow building operations 
diagnosis. 

• MCPS: RFP for Energy Savings 
Performance has been issued.  
Pre-qualification conference 
and site visits were 
conducted. 

B-5: All-Electric Building 
Code for New 
Construction 

• Evaluate adoption of 
the net-zero energy 
appendices to the 2021 
International Energy 
Conservation Code and 
evaluate opportunities 
to include 
decarbonization 
language in the code.  

• DPS is working with 
stakeholders to explore 
options for the 2021 IECC.  
The 2021 codes are currently 
under review at the state 
level. Once the state publishes 
the 2021 codes, the County 
will move to public 
engagement. DPS will utilize 
the New Buildings Institute 
decarbonization language 
during amendment proposal. 

• DPS has a voting seat in the 
IECC Energy modeling and Net 
Zero Energy subcommittee. 

B-6: Disincentivize and/ 
or Eliminate Natural Gas 
in New Construction 

• Explore next steps to 
address state-level 
preemption issues that 
constrain the County's 
ability to ban natural 
gas in new 
construction. 

• Develop alternative 
strategies to a natural 
gas ban that 
disincentivize fossil 
fuels or incentivize 
electrification. 

• The County is continuing to 
explore legal and building 
code strategies to 
disincentivize fossil fuel use 
and encourage electrification 
in newly constructed 
buildings. 

• See B-5 for related DPS 
efforts. 
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Climate Action FY22 Next Steps Status as of Q2 end 
B-7: Net Zero Energy 
Building Code for New 
Construction 

• Evaluate opportunities 
to reach net-zero 
energy in both 
commercial and 
residential construction 
through the 2021 
codes.  

• The Department of 
General Services has 
embarked on 
demonstrating 
commitment for net-
zero buildings; design 
standard for new 
buildings is that they be 
net zero.  

• MCPS will assess if 
schools that are 
currently under 
construction can be 
made net zero. 

• DPS is working with 
stakeholders to explore 
options for the 2021 IECC.  
The 2021 codes are currently 
under review at the state 
level. Once the state publishes 
the 2021 codes, the County 
will move to public 
engagement. DPS will utilize 
the New Buildings Institute 
decarbonization language 
during amendment proposal.  
Additionally, the 2018 
International Green 
Construction Code, which was 
adopted in September 2021, 
will advance energy goals 
through enforcement on new 
construction over 5,000 
square feet. 

• DPS continues to work with 
procurement to establish a 
contract with NPO, New 
Buildings Institute, to work 
through code modification 
scenarios. 2018 IgCC is now 
being enforced. 

• New DGS construction and 
major renovation projects that 
are currently in the design and 
planning phases have 
completed net zero studies. 
The completed net zero 
studies will inform the design 
standards and best practices 
to be utilized in future 
projects. Cost implications are 
included in the studies. 

• MCPS has submitted a Budget 
Request for capital funding for 
Sustainability Initiatives. 
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Climate Action FY22 Next Steps Status as of Q2 end 

T-1: Expand Public 
Transit 

• Restore County-
operated bus services 
to full budgeted level in 
FY22.  

• Support project 
progress of Purple Line, 
Bethesda Metro South 
Entrance, Capital 
Crescent Trail, and 
Silver Spring Green 
Trail.  

• Continue design efforts 
for Veirs Mill Bus Rapid 
Transit (BRT) and 355 
BRT; begin preliminary 
engineering for US29 
BRT Phase 2; and 
perform preliminary 
engineering for Great 
Seneca Science Corridor 
Transit Enhancements. 

• Pursue grant funding 
and federal funding 
opportunities. 

• Initiate transportation 
funding workgroup to 
identify funding 
resources for transit 
expansion. 

• MCDOT has been working in Q2 
to restore Ride On to higher 
service levels while still being 
impacted by Covid-19.  Efforts 
include undertaking a proactive 
approach to attract and retain 
bus operators. Services are 
gradually being increased and 
will be at 80% of pre-Covid 
service levels in January 2022, 
with plans to be at or near full 
pre-Covid levels by January 
2023.   

• MDOT/MTA is working on the 
re-solicitation of the design-
build contractor for a public-
private partnership contract 
that included the Purple Line 
and other County Funded 
Projects listed in this Action 
item.  Technical and cost 
proposals are being reviewed. 
Board of Public Works approval 
anticipated in January 2022 and 
a team anticipated to be under 
contract by the Spring of 2022. 
The County expects to have a 
revised work plan and schedule 
from the State in Summer 2022.   

   Transportation 
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Climate Action FY22 Next Steps Status as of Q2 end 

• Reinstitute Flex 
demand-response 
service.  

• Implement new bus 
priority program 
including acquiring 
State approvals for and 
implementation of 
dedicated bus lanes in 
three defined areas: 
Wheaton, Germantown, 
and US 29.  

• Initiate Reimagine Ride 
On system redesign 
plan and coordinate 
with and support 
WMATA bus network 
redesign plan).  

• Conduct study of 
potential for further 
reduced or free bus 
fares for all, or for sub-
markets of the 
population. 

• Expand free fare hours 
of service on Ride On 
and Metrobus for 
seniors and people with 
disabilities. 

• Preliminary design continues to 
advance for both Veirs Mill 
Road and MD 355 BRT. 
Preliminary design for US 29 
BRT Phase 2 is awaiting 
completion of the US 29 
Mobility and Reliability Study 
Part 2, requested by County 
Council T&E Committee, to be 
completed and should start 
sometime next year. 
Preliminary engineering for 
Great Seneca Science Corridor 
Transit Enhancement is 
beginning.     

• MCDOT has submitted a Bus 
and Bus Facilities grant 
proposal to upgrade the Silver 
Spring bus depot.  MCDOT was 
not awarded RAISE funding as 
pursued for hydrogen fueling 
and associated bus fleet, but 
the application was considered 
strong enough by FTA to offer a 
post-application debrief with 
MCDOT in Q3 to inform and 
strengthen future grant 
applications by the County.  

• MCDOT is preparing to submit 
the Veirs Mill Road BRT for 
consideration as a Small Starts 
Federal Transit Administration 
Capital Infrastructure Grant 
project.    

• MCDOT established a 
transportation funding 
workgroup in September 2021. 
Members include County 
government employees, 
elected officials, private sector 
developers and construction 
industry. Mission and vision 
established and group learning 
underway to inform ultimate 
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Climate Action FY22 Next Steps Status as of Q2 end 

recommendations planned to 
be released Q1 of FY23.   

• MCDOT implemented the first 
red bus lane project in the 
County (in Germantown) in 
December 2021. The Bus 
Priority Program has funding 
for FY22, and MCDOT continues 
to work with MDOT SHA 
regarding the memorandum of 
understanding to implement 
bus lanes in Wheaton in FY22.   

• The MCDOT Reimagine Ride On 
project is progressing with a 
lead consultant being 
contracted to start in January 
2022.   

• The MCDOT Fare Equity Study 
was completed, and a 
recommendation made from 
the County Executive to 
Council. Council voted to 
extend the free fare policy until 
July 2, 2022 while it considers 
long term policy options.   

• Free fares have been made 
permanent on Ride On for 
those under age 18 with Kids 
Ride Free and for Seniors and 
persons with disabilities.  All 
these groups now ride Ride On 
for free all day every day.   

• MCDOT is supporting the 
WMATA fare demonstration 
sale that reduced the cost of 
bus and rail passes and 
established a $2 flat weekend 
rail fare.  

T-2: Expand Active 
Transportation and 
Shared Micromobility 
Network 

• Advance 
implementation of 
bikeway 
recommendations in 
the Bicycle Master Plan 
through capital projects 

• M-NCPPC - Montgomery Parks’ 
2022 Parks, Recreation, and 
Open Space Plan (approval 
pending) recommends 
improving active transportation 
using parks and trails to 
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Climate Action FY22 Next Steps Status as of Q2 end 

and development 
approvals. Complement 
this low-stress bikeway 
network with expansion 
of bicycle parking 
resources, including 
corrals for dockless 
vehicles. Expand service 
areas and continue to 
pilot test personal 
mobility options 
(including shared e-
scooters & bikes) with 
view to move beyond 
the current pilot 
program to a longer-
term program structure 
and financial plan.   

• Sponsor Learn-to-Ride 
bike and e-scooter 
classes; sponsor Bike-
to-Work Day, Walk & 
Ride Challenge, Car-
Free Day, and other 
initiatives focused on 
promoting non-auto 
modes. 

• Continue aspects of the 
Shared Streets program 
to encourage active 
transportation and 
community use of 
public rights-of-way. 

• Transmit the proposed 
Complete Streets 
Design Guide to Council 
for adoption and begin 
efforts to amend the 
County Code and 
county regulations to be 
consistent with the 
Guide. 

• Coordinate with 
Transportation Planning 
Board consultant and 

connect people to their work 
locations. 

• MCDOT advanced 
implementation of bikeway 
recommendations in the Bicycle 
Master Plan through capital 
projects and development 
approvals.   

• MCDOT continued construction 
of Capital Crescent Surface Trail 
Phase 1 and Woodmont Cycle 
Track and started construction 
of the Emory Lane and MD-115 
Shared Use Path.   

• MCDOT started design of Forest 
Glen Passageway, completed 
design of the Montgomery Ave 
Two Way Separated Bike Lane, 
and completed 35% design of 
Amherst Avenue. MCDOT 
continued design of: the 
Grosvenor Bicycle and 
Pedestrian Priority Area 
(BiPPA), Good Hope Road 
Shared Use Path, Bradley Blvd, 
Capital Crescent Trail Tunnel, 
Dale Drive Shared Use Path, 
Fenton Street Bikeway, Fenton 
Street Bikeway, and Forest Glen 
Sidewalk. Franklin Ave 
Sidewalk, Heritage Triangle 
Shared Use Path, MacArthur 
Blvd Segment 3, Marinelli One 
Way Separated Bike Lanes, MD 
355 Clarksburg Bike Path, Seven 
Locks Bikeway Facility Planning 
Refresh, Tuckerman Lane 
Sidewalk/Bikeway, Veirs Mill 
Road BiPPA, Washington Grove 
Connector   

• MCDOT continued construction 
of the MD 355 Crossing, 
Frederick Road Bike Path, and 
Cameron Street to Planning 
Place Bikeway; advertised the 
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Climate Action FY22 Next Steps Status as of Q2 end 

Town of Kensington on 
Transportation Land-
Use Connections grant 
for Kensington-
Connecticut Avenue 
Corridor Bike/Ped 
Access and Safety 
Study. 

• Continue and increase 
marketing and outreach 
efforts for recently 
established Bike Match 
MoCo program. 

Metropolitan Branch Trail for 
construction; and started 
construction of the Oak Drive 
Sidewalk.   

• MCDOT completed a pilot of 
the Grove Street Neighborhood 
Greenway.   

• MCDOT started Construction of 
White Flint Metro Access 
Improvements Phase 1, 
constructed 7,200 linear feet of 
Sidewalk under Sidewalk 
Program Minor Project, and 
conducted a Public Hearing for 
the Decatur Avenue Sidewalk.   

• MCDOT is working with County 
representatives, municipalities 
and private e-scooter/e-bike 
operators to expand service 
areas covered by the 
micromobility pilot. 
Micromobility services were 
successfully expanded to the 
Germantown area in Q2.  

• MCDOT is pursuing placement 
of additional micromobility 
corrals in pilot areas.  State 
grant options to support this 
effort are being pursued.   

• MCDOT continues to sponsor 
Learn-to-Ride bike and e-
scooter training classes, which 
have been well-attended. 
MCDOT conducted Car Free 
Day outreach at several 
locations throughout the 
County. The Walk & Ride 
Challenge was conducted with 
teams of employees working in 
Transportation Management 
Districts. MCDOT is exploring 
software updates to enable 
expansion of Walk & Ride to 
additional areas of the County.   
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Climate Action FY22 Next Steps Status as of Q2 end 

• MCDOT is coordinating with 
regional micromobility 
programs around the region to 
support first-mile/last-mile 
mobility and safe operations.   

• MCDOT’s Shared Streets “Block 
Permit” program remains 
available as a free service to 
residents for on-demand 
temporary street closures to 
thru traffic. 

• The Complete Streets Design 
Guide, completed by MCDOT 
and Montgomery Planning, has 
been approved by the Planning 
Board. Updates to the County 
Code and regulations are in 
development and expected to 
be transmitted to Council in 
Spring 2022. 

• The Planning Board reviewed 
the Capital Crescent Trail under 
MD-355 and the Capital 
Crescent Surface Trail Phase 2 
on October 14, 2021. 

• MCDOT is working with the 
Town of Kensington and the 
consultant selected for the 
Connecticut Avenue Bike/Ped 
Mobility Study being conducted 
under a Transportation 
Planning Board (TPB) Technical 
Assistance award.  Field review 
and follow-up studies are 
progressing in coordination 
with multiple participants 
including Town of Kensington, 
MCDOT, SHA, MDOT and TPB.    

• The BikeMatch MoCo program 
is being actively promoted and 
received over 160 bikes in its 
first year of operation.  The 
program has connected over 
200 recipients with donated 
bikes through the end of Q2.    
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Climate Action FY22 Next Steps Status as of Q2 end 

• A Bike Donation Drive was 
conducted by MCDOT in Fall 
2022 in coordination with 
Rockville Bike Hub.  The drive 
resulted in nearly 300 bikes 
being donated. Usable bikes are 
being serviced and repaired as 
needed by Rockville Bike Hub 
volunteers, then donated to 
needy families through the 
BikeMatch MoCo program. 
Bikes not in repairable 
condition are being used for 
parts.  

• MCDOT won a competitive 
award of $85,000 from the 
Transportation Planning Board 
(TPB) for the preliminary 
engineering of the Walter 
Johnson Road shared-use path 
connection to the Germantown 
MARC Station within 
Montgomery County. The 
award comes from TPB’s 
“Transit Within Reach” program 
and will improve the ability of 
pedestrians and cyclists to 
access the MARC station. 

T-3: Private Vehicle 
Electrification 
Incentives and 
Disincentives 

• Launch Electric Vehicle 
(EV) Group Buy effort.  

• Promote EV charging 
equipment rebates and 
power cost reductions 
to increase appeal of 
EVs.  

• Explore options for 
hosting "EV exposure 
events".  

• Expand availability of EV 
charging in public 
parking facilities. 

• MCDOT and DEP coordinated 
with the Metropolitan 
Washington Council of 
Governments to select the 
Electrification Coalition to 
support an EV Purchasing Co-op 
pilot program (a.k.a. “Group 
Buy”). Anticipated launch of the 
Group Buy program is expected 
in mid-January 2022 and will 
run through May 2022. 

• Interviews for the Zero-
Emissions Vehicle Senior 
Planning Specialist position 
(approved in the FY22 budget) 
concluded in Q2. DEP is working 
through the recruitment 
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Climate Action FY22 Next Steps Status as of Q2 end 

process and hopes to onboard a 
candidate in Q3.  

• MCDOT and DEP coordinated 
with Poolesville Green for 
participation in National Drive 
Electric Week (NDEW), 
including outreach at the 
Poolesville Day event. An ad 
campaign for NDEW event ran 
on the exteriors of Ride On 
Electric Buses.  

• See related progress in T-7. 

T-4: Constrain Cars in 
Urban Areas, Limit New 
Road Construction  

• Continue actions to 
support removal of the 
extension of the Mid-
County Highway from 
the Council of 
Governments’ regional 
plan to be adopted in 
FY22.  

• MCDOT removed the Mid-
County Highway from the 2022 
Transportation Long Range 
Plan, Visualize 2045.   

• MCDOT supports revisiting the 
Visualize 2045 plan again in 
2024 to closely examine the 
merits of projects that do not 
support the region’s climate 
goals. 

T-5: Zero Emission 
Public Buses and School 
Buses 

• Continue development 
of a zero-emissions 
transit plan.  

• Place an additional 10 
EV transit buses into 
service for Ride On.   

• Release RFP for next 
round of electric transit 
buses.   

• Research hydrogen 
fueling options for 
transit and large 
vehicles and pursue 
federal grant 
opportunities (e.g. 
USDOT’s RAISE Grants) 
for hydrogen fuel cell 
fueling site and vehicle 
acquisition.  

• Finalize MCPS order for 
first 25 EV school buses 
(expected Fall 2021).  

● The MCPS EV school bus 
charging infrastructure is 
complete and operational for 
the first location at the 
Bethesda Depot. Fourteen 
buses have been delivered to 
MCPS, and we are in the 
process of road-testing them.  
Planning is underway to 
develop the charging 
infrastructure at other depots. 

• Five EV transit buses for Ride 
On are scheduled to begin 
assembly in Winter 2022 and 
delivery to the County is 
expected in early Spring. An 
additional five EV transit buses 
are expected to begin assembly 
in Late Spring 2022 and arrive 
by early Summer. 

• MCDOT has issued a notice to 
proceed to its consultant to 
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• Continue regional 
collaboration with other 
jurisdictions and transit 
providers and local 
collaboration between 
MCDOT, DGS, MCPS, 
and others on Zero 
Emissions Vehicle (ZEV) 
bus contracting model. 

develop the comprehensive 
Zero Emissions Bus Transition 
Action Plan for the transit fleet, 
infrastructure, and facilities. 
This Plan is expected to be 
ready by the end of the second 
quarter of 2023 and will be 
developed in parallel to the 
Reimagine Ride On study.   

• MCDOT submitted a USDOT 
RAISE grant for construction of 
a hydrogen fueling station at 
the Equipment Maintenance 
and Transit Operation Center 
and to acquire hydrogen fuel 
cell buses for Ride On service.  
While this grant was not 
successful, MCDOT has been 
offered a debriefing from FTA 
for feedback on the application 
and continues to seek other 
funding opportunities for grants 
to support these efforts. 

• MCDOT supports WMATA’s 
goal to achieve a zero-
emissions bus fleet by 2045.  

T-6: Electrify County 
and Public Agencies 
Fleet 

• Complete study to 
right-size the County 
vehicle fleet and 
develop a targeted 
approach to transition 
the County's fleet to 
ZEVs, including 
necessary infrastructure 
and support facilities.  

• Pilot test EV police 
vehicle.   

• Pilot test new type of 
vehicle charger which 
would reduce 
infrastructure/charging 
network constraints for 
administrative fleet.  

• DGS’s Phase I fleet transition 
study focused on eliminating 
vehicles due to underutilization, 
downsizing and replacing with a 
smaller vehicle, and identifying 
County vehicles that can be 
replaced with zero-emission 
vehicles. The Phase I study is 
expected to be completed in 
early Winter 2022. See also G-
13 below.  

• The MCPD Pilot test EV police 
vehicle has been received. DGS 
is working with the 
manufacturer and equipment 
supplier to solve technical 
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issues related to fitting the 
vehicle for police service.   

T-7: Expand the Electric 
Vehicle Charging 
Network 

• Increase the availability 
of electric vehicle 
charging stations at 
public parking facilities 
and other County 
locations, including M-
NCPPC parkland sites.  

• Expand use of the pilot 
program for residential 
charging. 

• Examine opportunities 
for on-street charging 
and/or streetlight 
charging pilot program 
at selected locations in 
the County. 

• Encourage and, where 
possible, require new 
projects to provide EV 
charging or EV charging-
ready spaces in their 
parking facilities.  

• Modify the public 
benefits list for site plan 
approval to encourage 
or require EV charging 
stations in a wider 
range of projects. 

• Implement EV charging 
station wayfinding 
signage program to 
facilitate EV access and 
to reinforce awareness 
of the general public 
about widespread 
availability of EV 
charging. 

• Install pilot EV charging 
station at a MCPS 
administrative center. 

• Interviews for the Zero-
Emissions Vehicle Senior 
Planning Specialist position 
(approved in the FY22 budget) 
concluded in Q2. DEP is working 
through the recruitment 
process and hopes to onboard a 
candidate in Q3.  

• M-NCPPC – Montgomery Parks 
is continuing work with local 
energy utilities to site publicly 
accessible electric vehicle 
charging stations at select 
locations on parkland. Sites are 
currently under engineering 
design review and a list of 
approved locations will be 
shared at a later update. 

• The Green Bank provided 
funding for an EV charging 
installation at the Clarksburg 
Condominiums. 

• Montgomery College is 
exploring the possibility of 
installing level-2 electric vehicle 
charging stations on its 
Germantown campus. Rockville 
and Takoma Park campuses 
already have EV charging 
stations. 

• MCDOT finalized guidelines and 
Council adopted code changes 
to allow for homeowner-
installed vehicle charging 
facilities within the public right 
of way.  

• DGS issued an RFP for the 
provision of EV charging 
stations on County properties 
to make more charging 
available on County property 
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for both County vehicles and 
EVs owned by the public. 
Proposals have been evaluated 
and will progress to award and 
contract negations in spring 
2022 with construction 
anticipated to begin in summer 
2022.   

• Implementing EV charging 
requirements for all new 
projects – beyond those where 
it is already required -- and as 
part of the public benefits list 
would require a zoning text 
amendment in order to 
implement.  

• MCDOT partnered with DGS to 
allow charging of County EV 
Fleet vehicles at Parking Lot 
District EV charging stations. 
This is especially useful in areas 
such as Wheaton where the 
new office building houses 
several County agencies and 
fleet vehicles.     

• MCDOT is working with PEPCO 
to expand the number of 
charging locations in County 
facilities.     

• MCDOT installed 42 EV charging 
station wayfinding signs in 
Bethesda, Silver Spring and 
Wheaton.  The signs are in and 
around public parking facilities 
that currently have EV charging 
stations.  The wayfinding 
signage was installed to assist 
current EV owners to locate 
charging stations available in 
public parking facilities, and to 
create public awareness of the 
County's charging 
infrastructure to encourage 
more EV purchasing/leasing.  
There are currently 20 Level 2 
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charging stations available at 
parking facilities in Bethesda, 
Silver Spring and Wheaton.   

• MCDOT is continuing its 
collaboration with PEPCO 
regarding three potential 
“streetlight” charging locations 
within the central business 
districts to include Grandview 
Avenue at Ennalls Ave 
(Wheaton); 4704 W. Virginia 
Avenue (Bethesda); and 8212 
Colonial Lane (on Ripley Street), 
Silver Spring.  PEPCO is 
considering the viability of the 
locations and we are expecting 
a determination in Q3. 

• On December 9, 2021, the 
MCPS BOE approved a license 
agreement with Potomac 
Electric Power Company to 
install Electric Vehicle Charging 
Stations at Carver Educational 
Services Center and 
Gaithersburg Middle School as 
a pilot program for future 
station installations. 

T-8: Transportation 
Demand Management 
and Telework Strategies 

• Finalize NextGen 
Transportation Demand 
Management (TDM) 
regulations.   

• Implement 
requirements for TDM 
strategies to be 
adopted for new and 
existing projects in 
additional areas of the 
County under NextGen. 

• Begin implementation 
of White Oak 
Transportation 
Management District  

• Promote use of more 
generous 

• The MCDOT NextGen TDM 
regulations were advertised in 
the County register for public 
comment.  MCDOT is reviewing 
comments to determine any 
needed revisions.   

• Implementation of the White 
Oak TMD is underway.  

• MCDOT is promoting the 
FareShare program to private 
sector employers and 
employees; County government 
employees received 
information on available Get-In 
transit/vanpool subsidy 
programs during Open 
Enrollment efforts.   
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transit/vanpool 
subsidies available to 
private sector 
employers and 
employees through 
FareShare, and to 
County government 
employees through Get-
In. 

• Provide assistance to 
businesses to support 
continuing and 
formalizing telework 
programs. 

• MCDOT is continuing to provide 
assistance to County businesses 
to support telework, including 
providing free consulting from 
national experts. 

T-9: Traffic 
Management Systems 

• Continue installation of 

pedestrian HAWK 

signals.  

• Implement adaptive 
traffic signal control 
systems in select 
corridors 

• MCDOT is advancing the 
installation of pedestrian hybrid 
beacons (PHB, or HAWK’s) to 
promote pedestrian safety 
when crossing multilane 
roadways or crossing point 
where reduced vehicle gaps 
and higher levels of pedestrian 
exposure to moving vehicle 
traffic exists. Additionally, 
MCDOT is developing a policy 
document that provides criteria 
on where and under what 
conditions PHB’s should be 
considered.  

• MCDOT is continuing its 
coordination with the MDOT 
SHA for adaptive signal control 
implementation on MD 108 in 
Olney.  MDOT SHA is reviewing 
MCDOT-provided 
recommendations related to 
the signals and signal systems. 

T-11: Off-Road Vehicle 
and Equipment 
Electrification 

• Research hydrogen 
fueling options for 
transit and large 
vehicles and pursue 
federal grant 
opportunities (e.g., 
USDOT’s RAISE Grants) 
for hydrogen fuel cell 

• DEP drafted legislation to 
phase-out the sale and use of 
gas-powered leaf blower 
equipment; expected to be sent 
to Council in Q3 2022. 

• M-NCPPC - Montgomery Parks 
is working on increasing 
charging capacity at 
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fueling site and vehicle 
acquisition. 

• Introduce legislation to 
ban the sale and use of 
gas-powered leaf 
blower equipment. 

• M-NCPPC – Department 
of Parks will continue 
conducting a pilot on 
commercial-grade 
electric (battery-
operated) landscape 
equipment, to include 
large-scale mowers to 
smaller blowers, string 
trimmers, chainsaws, 
etc. 

• Perform evaluation of 
MCDOT’s pilot 
implementation of 
electric mowing, string 
trimming, and handheld 
blower equipment 
currently underway and 
scheduled for 
completion in fall of 
2022. 

maintenance facilities for both 
electric vehicles and landscape 
equipment.  

• M-NCPPC - Montgomery Parks 
continues its conversion of 2-
cycle and small gas-powered 
equipment to electric/battery-
powered options. New pieces 
of equipment are being 
introduced across the 
Department with emphasis on 
smaller equipment including 
leaf blowers. Electric paint 
sprayers are beginning to 
become integrated into the 
equipment inventory as well. 
The Department has equipped 
2 maintenance crews – one in 
Northern Parks and one in 
Southern Parks with all-electric 
equipment and are working on 
a 3rd all-electric maintenance 
crew in Northern Parks.  

• In addition to these teams, staff 
in both Northern and Southern 
Parks continue to prioritize 
transition to electric/battery-
operated equipment.  

• MCDOT submitted a USDOT 
RAISE grant for construction of 
a hydrogen fueling station at 
the Equipment Maintenance 
and Transit Operation Center 
and to acquire hydrogen fuel 
cell buses for Ride On service. 
This fueling station was being 
planned in a way it could 
service both transit buses and 
other heavy-duty off-road 
equipment.  While this grant 
effort was unsuccessful, 
MCDOT and DGS continue to 
pursue other grant 
opportunities. 
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• The pilot electric equipment 
program for mowing, leaf 
blowing, and string trimming by 
MCDOT crews is complete. 
Electric equipment 
implementation was deemed a 
success for leaf blowing and 
string trimming. Electric 
mowing is not a viable option 
for expansion at this time based 
on current equipment charging 
limitations (length of time to 
charge, limited run time once 
charged), and performance 
issues on rough terrain. MCDOT 
will expand electric blowers and 
trimmers to all mowing crews.  

T-12: Advocate for a 
Vehicle Carbon Gas Tax 
or VMT Tax 

• Explore next steps for 
state-level advocacy on 
this issue.   

• MCDOT participated in a 
discussion with County 
representatives to State 
Legislature. The delegation is 
aware of County’s interest to 
advance this issue. 

T-13: Advocate for Rail 
Alternative Fuels 

• Identify the critical 
issues related to this 
action. 

• This action is not yet started. 
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S-1: Retain and Increase 
Forests 

• Continue planting 
and maintaining 
reforestation by all 
departments as 
required for 
compliance with 
laws. 

• Continue Reforest 
Montgomery and 
manage all 
Planning 
Department tree-
related programs 
under one tree 
czar.  

• Expand the 
Reforest the 
Reserve effort 
focused on 
reforesting stream 
valley buffers and 
areas that need 
planting.    

• Evaluate tree 
spacing 
requirements for 
reforestation to 
improve 
establishment of 
newly planted 
forests. 

• DEP is working on tree spacing, 
densities, and new contract 
mechanisms for aftercare on stream 
restoration plantings. 

• M-NCPPC – Montgomery Parks’ 
Horticulture, Forestry and 
Environmental Education Division 
staff map all dead and hazardous 
trees removed on parkland. 
Removals are converted to stumps 
in the mapping system and stumps 
are ground in accessible areas to 
allow for canopy replacement. 
Horticulture Staff visit open planting 
sites via the mapped locations 
throughout the year to create tree 
replacement plans. Balled and bur 
lapped trees receive 2 years of 
aftercare (water, mulch, pruning, 
IPM services) to ensure long-term 
survival in the landscape.  

• M-NCPPC – Montgomery Parks also 
continues to require mitigation 
planting for disturbance of forest on 
parkland, not less than that required 
of the Forest Conservation Law and 
considerate of assessed land impact, 
incorporating planting as part of 
park development, renovation, and 
stormwater management projects. 
Additionally, the Department works 
in cooperation with Montgomery 
Planning to implement Fee-In-Lieu, 
and other off-site mitigation 
required plantings on appropriate 
parklands. 

Sequestration 
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• M-NCPPC – Montgomery Parks has 
developed and maintains 
reforestation planting standards in 
accordance with best management 
practice to achieve survivorship and 
establishment to Piedmont Forest 
typology. These standards can be 
accessed here.   

• Reforest Montgomery is in its 
second full year and has increased 
planting efforts across the county. 
The program, managed by one 
Montgomery Planning staffer, now 
reforests about 10 acres per year 
and offers 600+ free and discounted 
trees per year.  

• Re-Leaf the Reserve is now a 
subprogram of Reforest 
Montgomery and has expanded 
reforestation in the Agricultural 
Reserve from 1 acre per year during 
the pilot phase to up to 5 acres per 
year as long as funding and property 
owner interest allow. An estimated 
6 acres of the 11 acres planted to 
date through Re-Leaf the Reserve 
have been planted in stream valley 
buffers.  

• September 2021 Site Plan approvals 
in the Ten Mile Creek Special 
Protection Area will result in more 
forest protected via park dedication 
and Category I easements: 1. 
Creekside at Cabin Branch includes 
172 acres of forest retention (99% 
retained) and 82 acres of new forest 
planted, totaling 255 acres of 
protected forest (parkland and Cat. I 
easements). 2. Ashford Woods 
includes 51 acres of forest retention 
(87% retained) and 15 acres of new 
forest planted, totaling 66 acres of 
protected forest. 

• OAG is working with the Soil 
Conservation District to locate sites 

•%09https:/www.montgomeryparks.org
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for riparian forest buffer plantings 
to be installed with state and federal 
cost share funding. 

S-2: Retain and Increase 
Tree Canopy 

• Evaluate tree 
spacing 
requirements for 
street trees to 
enhance 
opportunities to 
shade impervious 
surfaces. 

• Plant more shade 
trees by increasing 
staffing in the Tree 
Montgomery 
Program to target 
neighborhoods 
where tree canopy 
is lacking in 
underserved areas.  

• Administer grant 
from Casey Trees 
for tree planting in 
the public right-of-
way.  

• Administer grant to 
Conservation 
Montgomery to 
continue the Home 
Tree Care 101 
classes and 
resources in 
multiple languages 
(already offered in 
English and 
Spanish). 

• Conduct research 
on micro-forests, 
edible forests, and 
asses the flow of 
waste and wood in 
the County. 

• The DEP Tree Montgomery Program 
has hired a new Program Manager 
and the employee began working 
for DEP in January. This will allow 
the program to expand planting 
3000 trees in FY 23. 

• DEP is developing a grant 
application for the CBT Urban Tree 
grant to increase tree planting in 
urban frontline communities (due 
March 3, 2022) 

• DEP contract with Casey Trees is 
fully executed. 

• DEP contract with Conservation 
Montgomery is fully executed to 
continue the Home Tree Care 101 
classes and resources. 

• Conducted research on the viability 
of developing micro-forests; 
research suggests that while viable, 
particularly on HOA properties, 
there are some economic and legal 
hurdles to be addressed (e.g., 
maintenance responsibilities, 
incentives for planting, legal 
agreements). 

• M-NCPPC – Montgomery Parks is 
increasing focus and prioritization 
on parks located in Equity Focus 
Areas to ensure that they are 
being/have been visited on a regular 
basis for assessment of tree 
planting/canopy coverage needs. 
UPDATE: Montgomery Parks staff 
are preparing a Forest Conservation 
Plan to protect existing tree canopy 
in Wheaton Regional Park through 
the Wheaton Regional Park Master 
Plan. 

• In September 2021, Montgomery 
Parks hosted an Urban Tree Summit 



FY22 Climate Work Plan Quarter 2 Updates  28 

Climate Action FY22 Next Steps Status as of Q2 end 

Field Day that was open to the 
public with a focus on urban wood 
waste and utilization through 
partnership with Baltimore and DC’s 
Wood waste facilities called Urban 
Wood Utilization: Let’s talk shop! 

• Montgomery Parks held its first ever 
urban wood sale on November 13 
and 14, 2021, making wood slabs 
and lumber sawn from our portable 
sawmill available to the public for 
purchase. Approximately 8,500 
board feet of wood slabs were 
purchased during the event which 
generated $24,000 in revenue. This 
revenue will be utilized to support 
future park projects. Montgomery 
Parks’ urban wood reuse program 
turns hazardous trees removed from 
parkland into lumber and other 
wood products that are reused in 
park operations. Based on the 
success of this wood sale we look to 
incorporate public wood sales as a 
regular event in the program. 

• Discussions are underway with 
MCDOT, DPS and M-NCPPC about 
re-evaluating the spacing 
requirements for street trees. The 
grant that was received through the 
Chesapeake Bay Trust has been 
planned and is being implemented, 
with nearly 100 trees planted in Q2 
and an additional 150 planned for 
planting in spring 2022.   

S-4: Regenerative 
Agriculture 

• Continue working 
with farmers to 
encourage 
regenerative 
farming practices. 

• Host educational 
events about the 
benefits of 

• M-NCPPC maintains agricultural 
leases on parkland for farming. 
These agricultural leases include 
requirements for nutrient 
management, soil conservation, and 
use of cover crops. 

• OAG spoke with farmers about 
practices that will reduce GHG 
emissions and spoke with 
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regenerative 
agriculture. 

agricultural marketing professionals 
from MD and VA about what 
Montgomery County farmers are 
doing. 

S-5: Restore Soil 
Fertility, Microbial 
Activity, and Moisture-
Holding Capacity 

• Expand commercial 
food composting 
pilot and launch 
residential food 
composting pilot.  

• Host educational 
workshops and 
outreach 
emphasizing soil 
health.  

• Continue the 
healthy lawns 
program. 

• DEP continued the commercial food 
scraps recycling partnership 
program, including soliciting 
partners that generate food scraps; 
providing technical assistance and 
best practice recommendations; 
helping to set up on-site food scraps 
separation and storage/recycling 
containers; and providing 
collection/transportation to a 
compost facility.  

• DEP worked to launch curbside pilot 
to collect single-family residential 
food scraps.  Work has included 
selecting a contractor to collect food 
scraps from participating 
households; determining areas of 
eligible households; soliciting 
participation of eligible households; 
developing and producing 
educational materials; securing 
recycling carts, kitchen counter 
caddies, and compostable liners for 
1,700 participating households. 

• DEP continued outreach and 
education on the benefits of 
grasscycling and composting.   

• DEP developed educational 
materials and training sessions on 
using rodent-proof compost bins to 
include food scraps in backyard 
composting efforts.  
DEP procured quantities of two 
types of rodent-proof compost bins 
for testing and evaluation by 
volunteer residents: one static 
compost bin model and one dual-
chamber tumbler compost bin 
model.  DEP secured almost 500 
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volunteer residents to participate in 
this study. 

• DEP continued to conduct 
educational workshops and training 
for backyard composting of yard 
trim and trainings on backyard 
composting of food scraps using 
rodent-proof compost bins. 

• DEP continued to provide compost 
bins to residents either directly or 
via 22 partner distribution locations, 
to encourage managing of yard trim 
and food scraps at the source and 
create compost for use to improve 
soil health.    

• The DEP Healthy Lawns Program 
continued outreach to property 
owners and retail businesses.  

• OAG worked with the Compost 
Crew on Compost Outposts to 
increase the amount of food scrap 
composting taking place in the 
County taking advantage of ZTA 20- 
04. 

S-6: Whole-System 
Carbon Management 
and Planning 

• Conduct research 
on available tools. 

• DEP held discussions with the Trust 
for Public Land and Urban 
Drawdown Initiative to determine 
the cost of licensing the Decision 
Support Tool which would have 
particular applicability to the master 
planning process. 
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A-1: Water 
Infrastructure 
Resilience 

• Develop WSSC service-
area-wide future 
conditions flood zone 
and use this to screen 
all WSSC horizontal 
assets, for the 100-
year storm event 
projected for 2065. 

• Finalize WSSC Climate 
Change design 
guidelines by citing 
Design Flood 
Elevations for critical 
sites. 

• Complete WSSC 
Calendar Year 2021 
GHG inventory and 
update the WSSC GHG 
Action Plan. 

• WSSC completed these efforts in 
June 2021. The WSSC climate 
change design guidelines are 
being incorporated into 
Engineering & Construction 
design guidelines. 
 

A-2: Repair and 
Enhancement of 
Stormwater 
Conveyance Systems 

• Implement CIP work 
program for repairs.   

• Conduct flood plain 
study before resizing 
culverts.   

• MCDOT completed Design, 
Permitting and Property 
Acquisition for the Hidden Valley 
Culvert.  

• MCDOT started construction of 
the Clarksburg Road Culvert.  

• MCDOT started design of Crabbs 
Branch Culvert, Peach Leaf Court 
Culvert, and Crystal Rock Drive 
Culvert, and completed design of 
the Pooks Hill Road Culvert 
Rehabilitation.  

• MCDOT completed construction 
of Blunt Road South Culvert and 

Adaptation 
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the Turkey Branch Parkway 
Culvert Replacement.  

• MCDOT conducted maintenance 
of storm and ditches 
countywide. Completed a Flood 
Plain Study for the Clarksburg 
Road Culvert and initiated Flood 
Plain Studies for the Wightman 
Road Culvert and for the Tucker 
Lane Culvert. 

A-3: Temperature 
Monitoring and Alerts 

• Apply for NOAA urban 
heat mapping grant.  

• Conduct a campaign to 
spread the word about 
Alert Montgomery and 
how to sign up.  

• Explore options to 
expand Alert 
Montgomery 
messaging, focusing on 
underserved 
communities.  

• Update the County's 
extreme temperature 
plan to include a 
climate change lens; 
determine ways to 
send messages to 
broader sectors of the 
County. 

• The County submitted a grant 
application for the NOAA urban 
heat mapping grant in January 
2022.  

• OEMHS paired with other 
County departments to provide 
Alert Montgomery information 
at their outreach and tabling 
events. OEMHS, OPI, and other 
departments continue to 
encourage Alert Montgomery 
participation on social media and 
other County Messaging. 

• OEMHS continues to work with 
DEP to identify target areas for 
Alert Montgomery focused 
outreach.  

• The Fall 2021 update of the 
OEMHS Extreme Temperature 
Plan was completed in October. 

A-4: Extreme Weather 
Energy Efficiency 
Building Code 

• Explore options for 
adopting resiliency 
ready language into 
the building codes.   

• Currently no codes directly 
correlate to resiliency but the 
increased efficiency in the 2021 
IECC puts Montgomery County 
on a path to better extreme 
weather resiliency through 
envelope, onsite solar, and 
potential onsite storage. The 
2018 International Green 
Construction Code, adopted in 
September 2021, also enforces 
increased efficiencies and onsite 
generation. 
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A-6: Green/Cool/PV 
Roof and Pavement 
Code 

• Continue to improve 
the energy and green 
building codes through 
adoption and 
amendments. The 
International Green 
Construction Code 
would cover 
commercial buildings; 
there is already a 
requirement for 
certain aspects of 
green roofs for 
commercial projects, 
and both the energy 
code and green code 
have elements for 
reflectivity/cool roofs 
(white roof or concrete 
in place of blacktop). 

• The 2018 International Green 
Construction Code was adopted 
in September 2021. 

• DPS is exploring specific 
amendments to the 2021 codes 
to require solar reflective index 
(SRI) requirements for roofing 
materials. 

A-7: Green Public 
Spaces 

• Implement Green 
Streets projects. 

• DEP is in the process of 
identifying projects to fulfill 
future Municipal Separate Storm 
Sewer System (MS4) permit 
requirements and it anticipates 
that Green Streets projects will 
be part of that portfolio. 

A-8: Harden Emergency 
Shelters and Install 
Resilience Hubs 

• Complete the Scotland 
Community Center 
resilience hub and 
solar installation.  

• The DGS Scotland Recreation 
Center resilience hub has 
completed Design Phase; 
Construction Phase is expected 
to be completed in spring 2022. 
See also E-4 above.  
 

A-10: Green 
Infrastructure 

• Expand the funding 
and staffing for 
RainScapes program, 
Tree Montgomery, and 
Watershed Restoration 
and Grant programs.  

• Explore options for 
incorporating green 

• DEP hired the new Tree 
Montgomery Program Manager 
approved in the FY22 budget. 
The new employee started in 
January 2022, and this will allow 
the program to expand planting 
in FY23 to 3000 trees. 

• In the last year, DEP completed 
restorative work on four 
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infrastructure into 
building codes.  

• Implement CIP work 
program for planning 
and implementation of 
water quality best 
management and 
stormwater 
management projects. 

• Pursue Congressional 
earmarks to support 
additional work in this 
area.  

stormwater management ponds 
(Briar Acres, Persimmon Tree, 
Peachwood and Quail Valley). 

• DEP presently has Glenmont 
Forest Green Streets in 
construction. 

• DEP currently has nine 
stormwater management Pond 
Retrofit projects in design 
(Airpark, Watkins Mill, 
Germantown Park, Clearspring 
Manor, Plum Gar, Longmead 
Crossing, Williamsburg Village, 
Norbeck Manor and Leisure 
World) and three Stream 
Restoration projects (Grosvenor 
Stream, Old Farm Creek and 
Germantown Park Stream). 

• M-NCPPC - Montgomery Parks is 
well-poised to meet its 20% 
untreated impervious 
restoration requirement for its 
Phase II MS4 permit and 
continues to advance meaningful 
stormwater best management 
practice (BMP) retrofit projects 
and alternative BMP projects 
(prioritizing stream restoration, 
outfall stabilization, 
reforestation, and impervious 
removal). 

• Parks also is currently designing 
and constructing 4 stream 
restoration projects for the 
County’s MS4. DEP and Parks are 
working on an MOU to expand 
this work to include an 
additional 4 stream restoration 
and outfall projects. 

A-11: Climate Adapted 
Development Standards 

• Explore options 
through the buildings 
codes and investigate 
examples being 

• DPS is in communications with 
neighboring jurisdictions, the 
state energy administration, and 
multiple national organizations 
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implemented by other 
municipalities.  

to better align with holistic goals 
and utilize national expertise. 

A-13: Ban Stormwater 
Management 
Requirement Waivers 

• Continue to push for 
full compliance with 
requirements. 

• Examine what other 
jurisdictions in the 
region are doing on 
this issue.  

• DPS requires stormwater 
management (SWM) compliance 
to the maximum extent 
practicable and only grants 
waivers when 100% compliance 
cannot be achieved. Many 
projects meet a large percentage 
of SWM compliance, but if even 
1% is not achievable and a 
waiver is granted, the full fee-in-
lieu (not a portion thereof) is 
required. 

• DPS is in the process of 
contacting several Maryland 
jurisdictions and the District of 
Columbia.  

A-14: Update 
Floodplain Maps 

• Complete update of 
FEMA floodplain maps 
by summer of 2023.  

• Conduct outreach 
during flood 
awareness month 
(April).  

• DPS is cooperating with FEMA 
who is the lead agency in 
updating the Flood Insurance 
Rate Maps. DPS routinely 
updates GIS layers as new 
floodplains at the local level are 
mapped as part of its floodplain 
study reviews. 

• A draft scope of work has been 
prepared for the development of 
a comprehensive strategy to 
address flooding in the County. 
Contributors to this included 
DEP, DOT, DPS, and OEMHS. 
Contract vehicles to undertake 
this work are being assessed.   

A-15: Water Supply 
Protection 

• Continue to work on 
special protection 
areas requirements 
that protect the 
aquifer in the 
Clarksburg area. 

• Work on ensuring 
adequate 

• DEP is targeting future 
stormwater management pond 
retrofit and environmental site 
design (ESD) projects in areas 
with no current or inadequate 
stormwater management.  A site 
suitability model and maps have 
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implementation of the 
Ten Mile Creek Special 
Protection Area 
Master plan.   

• Implement water 
quality best 
management practices 
and stormwater 
management facilities 
in areas where there is 
no stormwater 
controls or inadequate 
stormwater controls.   
Identify sites for 
needed water quality 
treatment and 
stormwater 
management facilities 
for water supply 
protection. 

• Implement stormwater 
management 
inspection and 
maintenance program.  

• Conduct water quality 
improvement activities 
and projects, and 
stream restoration and 
protection activities to 
incrementally improve 
water quality in 
streams that are 
located in urban areas 
of the County.  

• Conduct winter salt 
management activities 
and expand pet waste 
campaigns.  

• See related actions in 
S-1 and S-5. 

been developed to identify these 
areas for future investment.  

• DEP is continuing to successfully 
inspect and maintain over 
20,000 stormwater management 
facilities in the County.  

• DEP held a press event 
December 7, 2022, with the 
County Executive, DOT and 
WSSC representatives to 
highlight the need to manage 
the use of salt to melt snow and 
ice. Monitoring data has shown 
increase impacts to drink water 
and biotic communities in 
streams from salt use. DEP is 
also working with a state 
delegate and OIR on state 
legislation that would provide 
voluntary certified applicator 
training for salt applicators and 
limited liability legislation.   

• Please also see A-10. 

• M-NCPPC - Montgomery Parks 
has 362 acres of conveyance 
pending for the Creekside at 
Cabin Branch and Ashford 
Woods development plans. The 
Department has continued to 
provide guidance and approval 
of a required Conservation 
Management Plan, for long-term 
preservation and care of natural 
landscape remaining for any 
development within the plan 
area. This also includes review 
and approval of a Stream and 
Wetland Restoration Plan to 
remediate for past land use that 
has degraded these resources 
and the stormwater 
management plan to ensure 
regenerative groundwater 
techniques are being applied. 
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• M-NCPPC - Montgomery Parks' 
stormwater retrofits of 
untreated impervious areas are 
planned at Maplewood-Alta 
Vista Local Park, Nolte Local 
Park, Longwood Local Park, and 
Colesville Local Park. 

• M-NCPPC - Montgomery Parks 
stormwater management staff 
ensure non-structural 
maintenance is completed on 
837 SW BMPs in inventory. The 
Department is in the process of 
rebuilding staffing capacity 
within the stormwater 
maintenance program and 
should be ready for a productive 
spring season.  

• M-NCPPC - Montgomery Parks 
stormwater teams have taken 
the approach of "helping native 
plants compete better" by 
removing undesirable vegetation 
from planted stormwater 
facilities and immediately 
planting desirable natives in 
dense configurations. This has 
proven effective in reducing staff 
time and effort spent on 
weeding while improving the 
aesthetic quality of individual 
sites. Numerous plantings were 
completed this fall with the 
expectation that manual 
weeding will be reduced this 
spring. 

• Stoneybrook Tributary to Rock 
Creek stream restoration is 
progressing and scheduled to be 
substantially complete Spring 
2022 by M-NCPPC – 
Montgomery Parks. Design and 
permitting are progressing for 
Clearspring and Glenallen stream 
restorations.  
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• M-NCPPC – Montgomery Parks’ 
Wildwood and Byeforde 
Sustainable Outfall 
Enhancements along Beach 
Drive are finishing design and 
preparing for bid. M-NCPPC - 
Montgomery Parks FY21 Outfall 
Restoration Program wrapped 
up with 21 restorations 
successfully implemented. FY22 
Outfall Restoration Program will 
consist of 12 projects that will 
begin construction Winter 2022. 

• M-NCPPC – Montgomery Parks 
operations staff attend MCDOT 
Snow School Training to 
coordinate and calibrate with 
other County agencies to 
minimize winter salt use.  

• M-NCPPC - Montgomery Parks 
conducts annual Maintenance 
Yard Pollution Prevention 
Training covering salt reduction 
strategies and best management 
practices for winter de-icing 
practices. 

A-16 Flood Rescue 
Resources 

• Implement grant 
project for piloting 
roadway water 
sensors. 

• OEMHS has signed an agreement 
with the US Department of 
Homeland Security to receive 
24-34 new flood sensors. 24 new 
flood sensors have been 
received by OEMHS as of 
February 1, 2022. These new 
sensors will be placed on or near 
road crossings that frequently 
flood and at private owned dams 
which do not currently have 
flood sensors. The County is 
expecting to receive an 
additional 10 sensors and May 1, 
2022, is the target date for 
installing these sensors. 
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A-17: On-Site Water 
Reuse 

• Work with WSSC to 
establish jurisdictional 
overlap to enforce 
water efficiency and 
auxiliary water 
measures in the 2021 
International Green 
Construction Code. 

• DPS plans to explore county 
legislation to enforce water 
conservation as a method of 
energy conservation. 

A-18: Expanded 
Community Gardens 

• M-NCPPC – 
Department of Parks is 
examining different 
typologies and models 
to suit different 
communities and 
increase the amount of 
gardens in parkland. 

• As a result of a site suitability 
study by M-NCPPC – 
Montgomery Parks, a new 
community garden is in design 
for Edgewood Neighborhood 
Park. While subject to change, 
the recommended garden will 
provide approximately 25-30 
plots within about 4,000 square 
feet of enclosed area. 

• MNCPPC – Montgomery Parks 
opened Nolte Community 
Garden, the first garden of this 
typology in the County. The 
garden provides 19 accessible 
gardening beds sitting atop of 
the foundation of a demolished 
Park Activity Building. This 
garden addresses equity goals by 
engaging seniors and food 
insecure families in this part of 
Silver Spring. In addition, this 
garden has increased biological 
diversity with the installation of 
fruit and vegetable plants, 
annuals, native plants, 
wildflowers, etc. This brings the 
program to 12 community 
gardens across the county.  

• M-NCPPC – Montgomery Parks 
has a 10-year plan in 
development to examine 
prioritization and timetables for 
community garden projects 
based on the most suitable 
parkland sites. This study would 
potentially add 8 new sites - 
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mixed typology gardens that 
would add up to 250 community 
garden plots to the program 
over a 10-year period. M-NCPPC 
– Montgomery Parks will need to 
explore partnerships to continue 
to grow and serve the residents 
of the county with this program. 

A-20: Study Potential 
for Buildings in the 
County to Flood and 
Possible Remedies 

• Enhance the County's 
hazard mitigation plan 
to include climate 
change.   

• OEMHS will integrate climate 
change during the next update 
to the Hazard Mitigation Plan in 
the 2023 planning process. We 
have begun research on the next 
iteration of Hazard Mitigation 
Grants with the state to support 
our next plan update. 

 

 

 

 

 

 

 

 

Climate 
Action 

FY22 Next Steps Status as of Q2 end 

G-1: Build awareness 
among all 
Montgomery County 
Government staff 

• Leverage departments' 
Climate Ambassadors to build 
awareness.  

• DEP secured support from 
the Association of Climate 
Change Officers (through a 
carve out in a state contract) 

Governance 
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about climate 
change 

• Conduct staff educational 
sessions about climate 
change.  

• Develop and define a 
comprehensive 
communication and 
education strategy. 

• Develop and launch a few 
simple short educational 
videos/ messages. 

• Incorporate a 
training/workshop within one 
of the quarterly Aspiring 
Leader sessions. 

• Inform new MCG employees 
of the County’s climate 
initiatives at new employee 
orientation sessions. 

for two workshops focusing 
on risk assessment for 
Budget Analysts and 
Administrators and working 
collaboratively across 
organizational lines for 
departmental Climate 
Ambassadors. 

• DEP deepened awareness 
among County staff about 
access to the Urban 
Sustainability Directors 
Network membership 
benefits (the County has 
more members than any 
other jurisdiction in the 
country). 

• OHR and CEX drafted 
information about the 
County’s climate initiatives 
for inclusion at new 
employee orientation 
sessions. 

• The County Executive and 
Climate Change Officer co-
hosted a training on 
becoming a climate change 
leader for 125 MCG 
employees.  

G-2:  Establish a 
Climate Change 
Academy to 
integrate Climate 
Change Training into 
the Professional 
Development of 
MCG staff 

• Brainstorm and survey 
departments to define and 
shape professional 
development needs. 

• Determine mandatory 
components of education and 
training. 

• DEP and OHR began 
developing the components 
of a Climate Change 
Academy, including drafting 
a brief strategy document to 
identify priority training 
groups (e.g., OMB Budget 
Analysts/Budget 
Administrators, Climate 
Ambassadors and 
Communication/ 
Engagement staff). 
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G-3: Incorporate 
climate 
competencies into 
Montgomery County 
Government job 
descriptions and 
Performance Plans 

• Begin review of job 
descriptions to incorporate 
climate competencies in 
positions that are climate-
relevant. 

• Create climate change 
competency language. 

• Identify and prioritize with 
departments the key climate 
change related job 
classifications. 

• A three level Climate Change 
Competency Framework was 
drafted and shared with the 
Climate Leadership team in 
January 2022.  The next 
steps were to share the 
framework with a few key 
departments, assess specific 
jobs within the framework 
and determine current 
department gaps.  The OHR 
team will revisit the timeline 
and approach given the 
current bandwidth in the 
departments due to 
Omicron and recommend a 
revised approach for FY22. 

G-4: Identify and 
create new positions 
that are needed for 
the County 
government to 
prepare for and 
respond to climate 
hazards, implement 
climate adaptation 
measures, and 
reduce greenhouse 
gas emissions 

• Through the FY23 budget 
process, include proposals for 
new climate positions as 
needed. 

• Budget proposals for new 
climate-related positions are 
under development for the 
FY23 budget process. 

G-5: Establish a 
cross-departmental 
Climate Innovation 
Lab to develop, fund 
and implement 
climate and 
resiliency initiatives 

• Launch climate innovation 
accelerator cohort to support 
the implementation of FY22 
CAP projects. 

• The Innovation Office is 
planning to launch the 
Climate Innovation Lab as a 
3-5 day facilitated design 
sprint for climate 
ambassadors to move their 
ideas into action. During the 
design sprint, ambassadors 
will explore, prototype, build 
and test their own solutions.  

G-6: Designate 
Climate 
Ambassadors within 

• Convene meetings/trainings 
with departments' Climate 
Ambassadors and continue 

• Climate Ambassadors within 
each County department are 
continuing to be identified. 



FY22 Climate Work Plan Quarter 2 Updates  43 

Climate 
Action 

FY22 Next Steps Status as of Q2 end 

each County 
department 

the process of designating 
ambassadors.  

• Share information about 
departments' energy usage 
with ambassadors. 

• Climate Change 
Ambassadors will participate 
in training provided by the 
Climate Change Academy 
(see G-2 and G-5 for details). 
 

G-7: Evaluate and 
update county 
planning, policy, and 
operations activities 
to account for the 
risks of climate 
change impacts and 
prioritize the needs 
of vulnerable 
residents 

• Update the County's hazard 
mitigation plan and 
potentially the critical 
infrastructure plan to account 
for climate change.   

• Conduct extreme weather-
based planning exercises and 
trainings.  

• Coordinate Thrive-CAP 
implementation through 
recurring check-in meetings.  

• A draft scope of work has 
been prepared for the 
development of a 
comprehensive strategy to 
address flooding in the 
County. Contributors to this 
included DEP, DOT, DPS, and 
OEMHS. Contract vehicles to 
undertake this work are 
being assessed.   

• OEMHS will integrate 
climate change during the 
next update to the Hazard 
Mitigation Plan in the 2023 
planning process. OEMHS 
has begun research on the 
next iteration of Hazard 
Mitigation Grants with the 
state to support its next plan 
update. 

• OEMHS is planning a 
Functional Exercise with all 
County emergency response 
agencies and community 
partners tentatively 
scheduled for April 2022, 
pending delays due to 
COVID-19 response efforts. 
Planning is underway. 

• Meetings to coordinate 
Thrive Montgomery 2050 
and CAP implementation will 
begin after the final Thrive 
plan is approved.  

G-8: Evaluate and 
update county 

• See related activities in B-7, 
T-5, T-6. 

• County departments 
provided climate change, 
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planning, policy, and 
operations activities 
to reduce 
greenhouse gases  

resiliency, and greenhouse 
gas emissions detail in their 
FY23 operating and capital 
budget submissions.  The 
responses informed the CE’s 
FY23 budget discussions. 
 

G-9: Incorporate 
climate 
considerations into 
the County’s 
budgeting processes 

• Participate in Cost of Carbon 
study with the University of 
Virginia, Environmental 
Finance Center, and Rotunda 
Solutions, and incorporate 
findings into the FY23 budget 
development process. 

• County departments 
provided climate change, 
resiliency, and greenhouse 
gas emissions detail in their 
FY23 operating and capital 
budget submissions.  The 
responses informed the CE’s 
FY23 budget discussions. 

G-10: Develop 
financing strategies 
for implementing 
climate actions and 
incorporate climate 
considerations into 
County finance 
practices 

• Introduce legislation 
to expand the role of the 
Green Bank to also serve as 
the County’s Resilience 
Authority in order to help 
finance projects focused on 
addressing the impacts of 
climate change, including 
flooding and other resilience 
activities. 

• Introduce legislation to 
expand the scope of the 
Commercial Property 
Assessed Clean Energy 
program. 

• Coordinate with the 
Montgomery County Green 
Bank Board of Directors and 
staff on development of 
financing strategies ideas. 

• DEP and Finance developed 
amendments to expand the 
scope of the C-PACE 
program, which was 
introduced at the County 
Council on November 30, 
2021. A public hearing on 
this Bill (46-21) is scheduled 
for January 11, 2022.  

• Amendments to the 
Montgomery County Green 
Bank’s enabling legislation to 
allow the Bank to engage in 
climate resilience activities 
have been drafted and will 
be sent to the County 
Council in early 2022. 

• The County Council 
introduced Bill 44-21 in 
November 2021 to provide 
10% of the Fuel Energy Tax 
to the Green Bank to further 
its work in the County. 

G-11: Develop 
climate, energy, 
health and racial 

• Develop climate metrics with 
an emphasis on climate 
equity metrics.  

• The Climate, Energy, and Air 
Quality Advisory Committee 
(CEAQAC) developed a 
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equity metrics and a 
data-driven 
assessment and 
reporting process 

• Update the climate webpage 
to display a dashboard of 
action status updates.  

• Engage community advisory 
groups in the development of 
metrics. 

comprehensive first draft of 
climate metrics, which is 
under review by the Climate 
Team. 

• The Climate Team developed 
a climate equity metrics 
reference guide for County 
departments to use during 
the development and 
implementation of climate 
policies and programs; 
convened a meeting with 
community members to 
gather feedback on the 
general approach. 

G-12: Formalize the 
Climate Leadership 
Team to guide the 
implementation of 
climate plan actions 

• Expand the membership of 
the Climate Leadership Team 
and include 
communications/engagement 
staff.   

• Draft an Executive Order to 
formalize its role. 

• In FY22 to-date, membership 
of the Climate Leadership 
Team has been expanded to 
also include representatives 
from the Housing 
Opportunities Commission, 
Office of Innovation, 
Department of Health and 
Human Services, Office of 
Human Resources, and the 
Town of Chevy Chase. 

• Drafting of the Executive 
Order to establish the 
Climate Leadership Team is 
underway. 

G-13: Update the 
County’s teleworking 
and transit benefit 
policies to encourage 
MCG staff to reduce 
vehicle miles 
traveled 

• Finalize the County's new 
teleworking policy and 
develop procedures as 
required.  

• Eliminate inefficiencies 
generated by the County's 
vehicle use policies, through 
the Zero Emissions fleet 
transition plan. 

• The County’s new 
teleworking policy was 
finalized and rolled out in 
October 2021.  

• See T-6 for information on 
the Zero Emissions fleet 
transition plan. 

• M-NCPPC updated its 
teleworking policy in fall 
2021 to create more 
flexibility for increased 
teleworking opportunities. 
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Montgomery Parks and 
Montgomery Planning have 
allowed employees to 
telework up to 2 days/week 
based on their work 
program. Hundreds of 
employees are now 
teleworking at least 1 
day/week.  

• M-NCPPC is piloting a 
commuter stipend and 
benefits that is currently 
open to M-NCPPC 
employees working out of 
Wheaton HQ. The program 
is two parts - (1) provides a 
monthly stipend (based on 
telework agreement) to all 
M-NCPPC employees at 
Wheaton HQ including those 
who walk and bike to work 
and (2) provides employees 
opportunity to contribute to 
a pre-tax account for 
commuter expenses.  

• M-NCPPC continues to 
achieve positive 
environmental impacts as a 
result of implementing 
digital signature software. In 
Q2 of FY22 more than 2,300 
digital signatures were 
received for Commission 
business, equating to a 
savings of nearly 4,000 
gallons of water, over 1,300 
pounds of wood, and nearly 
215 pounds of waste 
reduced. 

G-15: Consolidate 
County climate data 

• Host a "data retreat" with 
County departments to 
develop a comprehensive list 

• CountyStat and the Climate 
Change Officer are 
conducting preliminary 
planning for the “data 
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of climate data for publicly 
displaying. 

retreat.” A climate data 
survey to departments is 
being developed to go out to 
departments in Q3, which 
will inform the agenda of the 
climate data retreat. 

G-16: Conduct 
climate vulnerability 
detailed assessments 

• Implement US Department of 
Defense resilience grant of 
NSA Bethesda facility (Walter 
Reed).   

• See G-7 for related activities. 

• MCDOT, DGS, and DEP are 
working with the 
Department of 
Defense/Walter Reed and 
surrounding community to 
identify climate change 
related vulnerabilities in the 
transportation, energy, and 
stormwater sectors and 
develop a Resiliency 
Implementation Plan for the 
Installation.  

• DEP, DGS, and Gannett 
Fleming (project consultant) 
toured Walter Reed facilities 
and met with energy staff at 
Naval Support Activity 
Bethesda in December 2021. 
DEP and Gannett Fleming 
participated in an off-base 
stormwater walking tour in 
the Stoney Creek watershed 
in Bethesda in December 
2021. Staff discussed the NIH 
Stormwater Pond project 
and identified sites for 
potential stormwater 
management facilities and 
upgrades.   

• Field data collection was 
completed in December for 
the Walter Reed grant. The 
consultant is preparing the 
following deliverables for 
project Technical Advisory 
Committee review: Initial 
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Vulnerability Assessment; 
Preliminary Floodplain 
Evaluation; Existing 
Conditions Assessment. The 
project is scheduled for 
completion in late Fall 2022.  
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P-1: Undertake 
vigorous public 
outreach campaign 
aimed at empowering 
the public with 
information on how to 
reduce emissions and 
adapt to the impacts 
from climate change 

• Conduct expanded 
public outreach 
activities on climate 
change.  

• Launch the Climate 
Stories Ambassadors 
program with a focus 
on amplifying the 
voices and 
perspectives of 
underserved 
communities.   

• DEP worked with One 
Montgomery Green to 
disseminate invite for meeting 
with founder of the Empowerment 
Institute to learn more about the 
Cool Block program. 

• Interviews for the DEP Climate 
Engagement position (approved in 
the FY22 budget) concluded in Q2. 
DEP is working through the 
recruitment process and hopes to 
onboard a candidate in Q3.  

• DEP is organizing climate 
storytelling workshops, facilitated 
by Climate Stories Project, in 
which community members 
develop, articulate, record, and 
share their own climate story—
their personal and community 
relationship with climate change. 
This project is related to the 
Community Justice Academy as its 
focus is on amplifying the voices of 
under-represented and frontline 
community members.  Community 
based partners include the African 
American Health Program, Latino 
Health Initiative, Community 
Advocacy Institute, African Affairs 
Advisory Group, Caribbean 
American Advisory Group and 
others. 

• HHS Latino Health Initiative (LHI) 
conducted 6 Virtual physical 

                 Public Engagement,  
   Partnerships, and Education 

https://coolblock.org/
https://www.climatestoriesproject.org/
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activity sessions (“Charlemos con 
Zumba,” or “Lets Chat with 
Zumba”) in Spanish, between 
November and December 2021.  
Zumba sessions included a 
presentation and discussion with 
participants on various climate 
related topics.  LHI has partnered 
with staff from DEP and 
Montgomery Parks to have the 
presentations and discussions 
delivered by subject matter 
experts.  13 participants attended 
the sessions on average.   

• Additional “Charlemos con 
Zumba” activities in Spanish have 
been scheduled for February – 
March 2022, with the continued 
participation of DEP and Parks. 

• Leaders from HHS’s Community 
Action Agency (CAA), African 
American Health Program (AAHP) 
and LHI met with DEP and its 
partners to plan the launch of the 
new Climate Stories project, 
considering barriers to 
participation, and using best 
practices learned through their 
experiences of working with 
people with lived experience. This 
included listening sessions with 
Community Action Board leaders, 
who suggested framing the 
program to align closely with 
specific health and social, and 
economic consequences of climate 
change which disproportionately 
impacts the county's s 
economically and racially diverse 
residents. 

o CAA helped recruit 
participants for the first 
cohort of the Climate 
Stories project, which was 
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held over the summer of 
2021.   

o The first cohort was 
specifically for graduates 
of the Community 
Advocacy Institute and 
individuals involved with 
AAHP.   

o 14 CAI graduates applied 
to the program, and 10 
were able to participate. 

o Five CAI graduates 
recorded climate stories, 
which are posted HERE.  
The sixth video posted on 
the site features the 
husband of a CAI graduate. 

• The next program Climate Stories 
Project cohort is scheduled for 
March – April 2022 and will be 
conducted entirely in Spanish.   

P-2: Conduct an 
outreach campaign that 
uses evidence-based 
communications 
strategies 

• Use evidence-based 
communications 
strategies in tandem 
with P-1 and P-3. 

• DEP is exploring training 
opportunities for County 
communications and engagement 
staff. 

P-3: Form a Climate 
Change Communication 
Coalition 

• Launch the climate 
change 
communications 
coalition. 

• Coordinate 
department-level 
climate 
communications. 

• The climate change 
communications coalition kicked 
off in November 2021 with staff 
members from eight 
departments/agencies. 

P-4: Enhance County 
websites to focus more 
sharply on climate 
change 

• Add links to County 
climate initiatives to 
the County 
homepage, related 
department 
homepages, and 
other high traffic 
County webpages. 

• A refresh of the County’s climate 
webpage is currently under 
development. 

• The County’s flood webpage is 
being updated. 

https://www.climatestoriesproject.org/maryland-climate-stories.html
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P-5: Establish a 
Community Justice 
Academy in which 
Graduating Community 
Ambassadors 
Representing their 
Neighbors Conceive 
and Co-create 
Integrated Health, 
Equity and Quality-of-
Life Solutions Directly 
Applicable to 
their Communities  

• Hire consultant to 
assist with designing 
the academy.  

• Identify grant 
funding to support 
academy start-up in 
late FY22.  

• Collaborate with 
community-based 
organizations on 
program design and 
delivery.   

• DEP is working with various 
County staff and the MORE 
Network on implementation; 
contracted with Justice Alchemy to 
guide efforts; developed draft 
purpose statement and refining 
criteria for steering group 
members; invited prospective 
funder into discussions; Climate 
Engagement position will help lead 
this effort. 

P-6: Use the Climate 
Energy and Air Quality 
Advisory Committee as 
a resource to advise the 
County on performance 
metrics and plan 
implementation 

• Support the 
development of 
metrics.  

• See related activities 
in G-11. 

• The County appointed 5 new 
members to the Climate, Energy, 
and Air Quality Advisory 
Committee (CEAQAC) in 
November 2021. Read the bios for 
all of the CEAQAC members here.  

• CEAQAC developed a 
comprehensive first draft of 
climate metrics, which is under 
review by the Climate Team. 

P-7: Facilitate ongoing 
input from community 
members on the CAP’s 
implementation 

• Participate in 
community meetings 
about the Climate 
Action Plan.  

• Conduct CAP 
roadshows in 
community locations 
to meet people 
where they are.  

• See related activities 
in P-5. 

• The Climate Team discussed the 
Climate Action Plan and plan 
implementation at a variety of 
community events and venues and 
met with interested community 
members to identify partnership 
opportunities. To-date in FY22, 
community meetings include: 
Faith Alliance for Climate 
Solutions, National Night Out, One 
Montgomery Green, Food Council, 
Town of Kensington, Air and 
Climate Public Advisory 
Committee, Rotary, Silver Spring 
Citizens Advisory Board, Mid-
Atlantic Region Environmental 
Professionals, Mid-County Citizens 
Advisory Board, and Common 

https://www.montgomerycountymd.gov/green/Resources/Files/climate/ceaqac-bios.pdf
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Energy’s COP26 Climate Action 
Marathon. 

P-8: Support the efforts 
of community 
organizations, 
businesses, and 
associations that 
promote and 
operationalize 
equitable climate 
action 

• Provide this support 
through two new 
outreach and 
partnerships 
positions at DEP and 
leveraging staff 
capacity in other 
departments. 

• The Climate Team discussed the 
Climate Action Plan and plan 
implementation at a variety of 
community events and venues and 
met with interested community 
members to identify partnership 
opportunities. See P-7 for details. 

• Interviews for the DEP Climate 
Engagement position (approved in 
the FY22 budget) concluded in Q2. 
DEP is working through the 
recruitment process and hopes to 
onboard a candidate in Q3.  
 

P-9: Engage County 
artists through public 
art installations to raise 
awareness, discussion 
and action on climate 
change 

• Publicly display the 
climate change art 
contest winning 
entries in the virtual 
information room 
and other venues. 

• The climate change art contest 
winning entries are now on display 
in the Climate Action Plan virtual 
information room. 

P-10: Establish a 
statewide coalition of 
local governments and 
youth groups focused 
on advancing ambitious 
state climate policy by 
collectively advocating 
their positions before 
the state legislature, 
Public Services 
Commission, and the 
utility companies 

• Host strategic 
planning sessions 
with other local MD 
jurisdictions to plan 
advocacy actions for 
the upcoming 
General Assembly 
session. 

• The Maryland Coalition of 
Counties and Cities for Climate 
Action, a statewide climate 
coalition of local governments, has 
launched and is meeting regularly.  

P-11: Establish 
partnerships with 
federal agencies 
located within the 
County’s boundaries on 
GHG mitigation and 
climate resiliency 
efforts 

• Implement 
Department of 
Defense resilience 
grant for NSA 
Bethesda facility 
(Walter Reed).  

• Collaborate with the 
National Institute of 

• See update on the US Department 
of Defense grant in G-16. 

https://aecomviz.com/CAP360/
https://aecomviz.com/CAP360/
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Standards and 
Technology to install 
a GHG monitoring 
station at a County-
owned site. 

P-12: Advocate for the 
continued integration 
of climate change 
education into the 
existing school 
curriculum 

• Elevate climate 
change content 
where it already 
exists in the K-12 
MCPS curriculum. 

• Create formal MOU 
to establish 
County/MCPS 
relationship for 
climate change 
education and 
training.  Identify 
County and MCPS 
lead teams to ensure 
flow of support and 
collaboration. 

• MCPS reports that work is well 
underway in science and social 
studies to identify the myriad of 
climate connections in the current 
curriculum and highlight that 
content. A draft of climate 
connections will be ready to share 
with related MCPS departments in 
Spring 2022. 

P-13: Develop a 
standardized climate 
change curriculum 
across public schools 
and recommend the 
same for private 
schools and home 
schools 

• Continue 
implementation of 
the environmental 
literacy curriculum 
which embeds 
climate change.  

• Identify curriculum 
areas where 
additional climate 
change content could 
be created and 
integrated, including 
environmental 
justice. 

• Promote climate 
change resources 
developed by 
students, such as 
https://climatedu.org 

● As part of the review of the 
current MCPS science and social 
studies curriculum, areas are being 
identified to embed additional 
climate change content that 
addresses the MSDE 
environmental literacy standards 
(that includes climate change 
education). Also see P-12. 

• The MCPS Division of Sustainability 
and Compliance website is under 
review to add sections that 
includes Resources for 
Community, Students and 
Teachers, as well as an archive of 
past events and presentations. 

P-14: Provide 
professional 
development for 

•  Continue providing 
and expand on 
professional training 

● Several virtual MD Green School 
support sessions held Fall 2021 - 
Winter 2022 to assist MCPS Green 

https://climatedu.org/
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educators on climate 
change topics 

for MCPS staff on 
sustainability and on 
climate change 
curriculum lessons. 

• Conduct climate 
change symposiums 
for MCPS students 
and staff. 

• Increase the comfort 
level of educators to 
answer questions 
about climate 
change. 

Team Leaders in 
certifying/recertifying as Green 
Schools. 

• On November 15, 2021, MCPS 
hosted a Fall Symposium to 
celebrate American Recycling Day. 
Students, staff, and school-based 
Green teams learned about how 
MCPS contributes to the 4R's—
"Reduce, Reuse, Recycle, Rethink” 

P-15: Use school 
gardens or other 
outdoor learning 
facilities as a jumping 
off point to address a 
multitude of climate 
related topics 

• Continue to 
encourage MCPS 
schools to build and 
use school gardens 
for instruction.  

• Continue to advocate 
for garden 
coordinators (both 
volunteers and paid 
positions) at MCPS 
schools to assist with 
garden building and 
maintenance.  

• Support MCPS 
schools with creating 
and using outdoor 
learning spaces while 
integrating the use of 
outdoor spaces into 
the curriculum. 

• MCPS collaborated with the 
Montgomery County Council of 
PTAs to develop a Voluntary 
Guidance Document on Increasing 
the Use of Outdoor Spaces. 

P-16: Develop 
increased opportunities 
for students to 
participate in climate 
change learning 
experiences outside of 
the classroom 

• Host a Youth Climate 
Summit in 
Winter/Spring 2022 
for MCPS students. 

• Identify 
opportunities for 
extracurricular 
activities and Student 
Service Learning 
(SSL), including local 

• A Chesapeake Bay Trust intern 
hosted by M-NCPPC – 
Montgomery Parks’ Meadowside 
Nature Center created a climate 
change program to take to middle 
schools, called “It’s Getting Hot 
out There”. The 45-minute 
program is centered around the 
concept of the urban heat island 
effect where the kids use 

https://www.montgomeryschoolsmd.org/uploadedFiles/departments/facilities/greenschoolsfocus/Voluntary%20Guidance_%20Increasing%20Use%20of%20Outoor%20Space.pdf
https://www.montgomeryschoolsmd.org/uploadedFiles/departments/facilities/greenschoolsfocus/Voluntary%20Guidance_%20Increasing%20Use%20of%20Outoor%20Space.pdf
https://www.montgomeryschoolsmd.org/uploadedFiles/departments/facilities/greenschoolsfocus/Voluntary%20Guidance_%20Increasing%20Use%20of%20Outoor%20Space.pdf
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projects at students’ 
schools. 

• Increase student 
opportunities for 
exposure to careers 
in the green industry 
and knowledge of 
the pathways to get 
there, including 
internship 
opportunities and 
hands-on 
experiences with 
organizations 
working on climate 
change. 

• Partner with M-
NCPPC – Department 
of Parks nature 
centers as important 
venues for providing 
climate change 
learning experiences 
for students. 

temperature guns to discover that 
surfaces like concrete and 
buildings hold onto heat a lot 
more than green spaces like in 
parks and what contributes to 
that. This program is on hold due 
to COVID.  

• M-NCPPC – Montgomery Parks’ 
Brookside Nature Center offered a 
self-guided trail program, 
“Fahrenhike”. Participants use a 
worksheet to guide them through 
a series of activities and provides 
real world examples of how 
temperature and climate, and 
changes in weather patterns affect 
plants, animals, and people. There 
is a specific reference to a 
warming climate/climate change 
at the conclusion of the activity. 

• M-NCPPC - Montgomery Parks 
Nature Centers’ Mission: To enrich 
people’s lives and bring 
communities together through 
unforgettable experiences, 
meaningful connections, and 
appreciation for nature.  

• Effective Interpretation: 
Experience first, education second. 
Research shows that people’s 
experiences in nature are more 
powerful and effective than 
education. Nature Center staff 
continue to offer interpretation 
and environmental education to 
diverse audiences with an 
emphasis on “the experience” in 
nature.  

• Diversity of Services and Delivery 
Systems: Montgomery Parks offers 
a diversity of services and 
programming, keeping up with 
trending topics and concepts in 
nature and conservation with a 
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focus on our local natural 
resources. We promote healthy 
lifestyles and help people 
integrate nature into their 
everyday lives. Programming and 
services go beyond the brick and 
mortar of our buildings. We meet 
people where they are to break 
down access barriers and to 
overcome racial and economic 
disparities that prevent many 
people in our county from having a 
meaningful relationship with 
nature and parks. 

● The MCPS 2022 Youth Climate 
Summit will occur on Saturday, 
March 5th, 2022.  The event will 
be a full-day conference designed 
to educate MCPS students about 
climate change and equip them 
with the tools to create climate 
action projects in their 
communities. The Summit is being 
planned by students through the 
science office in order to create an 
avenue for students to join the 
climate movement through 
education and action in our local 
community. 

● All MCPS Grade 6 students are 
learning about Green Careers in a 
60-minute lesson (developed by 
Audubon Naturalist Society) as 
part of the “Outdoor Ed” program. 
In addition, all Grade 6 students 
participate in an environmental 
SSL which can be done at school or 
at home with links to other 
opportunities. 

● MCPS has shared guidance to help 
students find Sustainability related 
SSL projects.  

https://www.montgomeryschoolsmd.org/YouthClimateSummit/
https://www.montgomeryschoolsmd.org/YouthClimateSummit/
https://www.montgomeryschoolsmd.org/YouthClimateSummit/
https://www.montgomeryschoolsmd.org/uploadedFiles/departments/facilities/greenschoolsfocus/SSL%20Hours%20MCVC%20Website%20for%20Environmental%20Opportunities%20and%20Organizations.pdf
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● MCPS is publicizing sustainability 
and climate information for 
secondary students via a monthly 
email newsletter, Student View. 

● A MCPS high school intern works 
all year with the MCPS Outdoor 
Environmental Education Program. 
The MCPS Division of Sustainability 
and Compliance is also hosting one 
student intern. Other 
organizations desiring to host high 
school internships should contact 
Shawn Krasa, Supervisor, Work 
Based Learning. 

P-17: Develop 
sustainability goals for 
schools to reach and 
provide incentives to 
do so 

• Increase the number 
of MCPS schools 
certified as Maryland 
Green Schools, with a 
focus on middle 
schools. 

• Identify ways to 
provide stipends for 
leaders of Green 
Schools programs. 

• Montgomery College is updating 
its energy design guidelines to 
incorporate more energy-efficient 
designs into new buildings and 
major renovations. 

• Standardized MCPS primary and 
secondary school templates have 
been developed to simplify the 
Green School application process. 

• MCPS is identifying barriers to 
participation and ways they can be 
resolved. MCPS is taking steps to 
procure stipends for Green School 
Team Leaders and is partnering 
with MCCPTA and DEP on 
expanding resources and 
facilitators. 

• The Montgomery County Board of 
Education is seeking comments on 
proposed amendments to Board 
Policy ECA, Energy Conservation, 
to meet requirements in Maryland 
law and to align with the 
Montgomery County Climate 
Action Plan. On January 13, 2022, 
the MCPS Board of Education 
voted to advance the policy to 
seek public comment.  Public 
comments are due by Friday, Apr. 

https://www.montgomeryschoolsmd.org/departments/publicinfo/community/school-year-2021-2022/StudentView/december2021-new.html
mailto:shawn_E_krasa@mcpsmd.org
https://www2.montgomeryschoolsmd.org/departments/policy-public-comment
https://www2.montgomeryschoolsmd.org/departments/policy-public-comment
https://www2.montgomeryschoolsmd.org/departments/policy-public-comment
https://www2.montgomeryschoolsmd.org/departments/policy-public-comment
https://www2.montgomeryschoolsmd.org/departments/policy-public-comment
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7.  A new title is proposed to 
reflect a focus on sustainability: 
Policy ECA, Sustainability. Final 
action is expected by the Board of 
Education in May 2022.  

• Two MCPS schools have submitted 
applications to the Maryland State 
Department of Education to be 
recognized as United States 
Department of Education Green 
Ribbon Schools. 

P-18: Encourage 
climate change action 
at home 

• Expand the MCPS 
Community 
Resources webpage 
with information on 
what students and 
families can do at 
home to tackle 
climate change. 

• Promote energy 
awareness during 
Energy Action Month 
in October. 

• Partner with Parent 
Teacher Associations 
(PTA) to use School 
STEM nights as 
opportunities to talk 
to parents about 
climate change 
action at home. 

• The Office of Facilities at 
Montgomery College partnered 
with Pepco to spread awareness 
about Phantom Loads in campus 
buildings and at home. The office 
of facilities distributed 100 smart 
power strips that prevent 
phantom loads and energy-
efficient lamps as part of this 
campaign. 

• MCPS continues to update its 
Sustainability and Compliance 
website to add sections that 
includes Resources for 
Community, Students and 
Teachers, as well as an archive of 
past events and presentations. 

• The Montgomery County Council 
of PTAs hosted a Zoom meeting 
featuring Montgomery Energy 
Connection during Energy Action 
Month, attended by 
representatives from PTA school-
based leadership to share actions 
households can take to reduce 
energy use and costs. 

P-19: Establish cross-
departmental 
partnership to facilitate 
implementation of 

• Establish a mission 
statement for this 
group. Determine 
department/agency 
participant list and 
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climate goals at County 
schools 

begin convening 
meetings. 
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Sustainable Economic 
Development 

• Complete the Sustainable 
Economic Development 
Plan, an economic inclusion 
strategy based on the CAP, 
including the identification 
of actions with high-job 
creation potential and 
career pathways for 
underrepresented and 
historically marginalized 
people. 

• Complete analysis of 

opportunities to transition 

“legacy businesses” (those 

that contribute to 

community stability and 

identity) into worker-

owned coops, particularly 

those with the greatest 

potential to advance racial 

equity and contribute to 

the County’s resiliency and 

climate change goals.  

• DEP contracted with three 
consultants: Emerald Cities 
Collaborative, Inclusive 
Economics, and Health Care 
Without Harm to undertake 
the sustainable economic 
development study, which is 
currently underway. DEP 
convened a stakeholder 
group to provide relevant 
analyses and be interviewed 
by the contractors. 
Preliminary analysis was 
completed in December 
2021.  
 

 

 

 

 

 

 

 

    Economic Development 
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Acronyms 
- AAHP: African American Health Program 

- BEPS: Building Energy Performance Standards 

- BOE: Board of Education 

- CAA: Community Action Agency 

- CAI: Community Advocacy Institute  

- CAP: Climate Action Plan 

- CBT: Chesapeake Bay Trust 

- CCE: Community Choice Energy 

- CEAQAC: Climate, Energy, and Air Quality Advisory Committee  

- CE: County Executive 

- CEX: County Executive Office  

- CIP: Capital Improvements Program 

- C-PACE: Commercial Property Assessed Clean Energy 

- DEP: Department of Environment Protection 

- DGS: Department of General Services 

- DOT: Department of Transportation 

- DPS: Department of Permitting Services  

- EV: electric vehicle 

- FEMA: Federal Emergency Management Agency 

- FIN: Department of Finance 

- FTA: Federal Transit Administration 

- FY: fiscal year 

- GHG: greenhouse gas 

- HAWK: High-Intensity Activated crosswalk 

- HHS: Department of Health and Human Services 

- HOA: Homeowners Association 

- HOC: Housing Opportunities Commission 

- IECC: International Energy Conservation Code 

- IGCC: International Green Construction Code 

- KW: kilowatt(s) 

- KWh: kilowatt hour(s) 

- LHI: Latino Health Initiative 

- LLC: Limited Liability Company 

- MCCPTA: Montgomery County Council of Parent-Teacher Association 

- MCDOT: Montgomery County Department of Transportation 

- MCG: Montgomery County Government 

- MCPD: Montgomery County Police Department  

- MCPS: Montgomery County Public Schools 

- MDOT: Maryland Department of Transportation 

- M-NCPPC: Maryland-National Capital Park and Planning Commission 

- MORE: Montgomery County Racial Equity 
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- MOU: Memorandum of Understanding 

- MSDE: Maryland State Department of Education 

- MTA: Maryland Transportation Authority 

- MW: megawatt(s) 

- NOAA: National Oceanic and Atmospheric Administration 

- NSA: Naval Support Facility 

- OAG: Office of Agriculture  

- OEMHS: Office of Emergency Management and Homeland Security 

- OHR: Office of Human Resources  

- OIR: Office of Intergovernmental Relations 

- OMB: Office of Management and Budget 

- OPI: Office of Public Information 

- PEPCO: Potomac Electric Power Company 

- PSC: Public Service Commission 

- PV: photovoltaic 

- RAISE: Rebuilding American Infrastructure with Sustainability and Equity 

- RFP: request for proposal 

- SHA: State Highway Administration 

- SSL: Student Service Learning 

- TPB: Transportation Planning Board 

- USDOT: United States Department of Transportation 

- WMATA: Washington Metropolitan Area Transit Authority 

- WSSC: Washington Suburban Sanitary Commission 


